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VALUE ENGINEERING CHANGE PROPOSAL
MISSOURI DEPARTMENT OF TRANSPORTATION
] Conceptual Préposal. ' Final Proposal i Date  2/24/12
ContractID _110923:D02 SRR ~““JobNo. _JSL1200C -
County Morgan W—“EC./ _ (553 L Orlomai Bid' Cost $1 0::2 404. 29
Contractor - ‘APAC IVIISSOIH‘I, Tne. " By Casey 1. Castrop
Designed By - MoDOT Phone  573-44%9-0886
VECP# 12707 (tobe completed by C.0.) VECP [] o PDVECP [X

1 Descrxptlon of emstmv requ]rements and proposed chance(s) Advantages/Dnsadvantages
Plans call for 239.78 syds Modified Cold Milling Depth Transitions at LM 0.002 and 283.33 syds
Cold Milling Removals (1") at LM 0.000. This location was paved recently under contract job
number J5P0916 and is showing no apparent rutting or fatigue. APAC proposes 10 eliminate the 1"
Cold Milling Removals and Surface Level mix at this location and move the Cold Mill Depth
Transitions to the end of the radius point Ieducmc the overall length of the project thus saving
MoDOT $5,873.94. This will expedite the project and lessen the impact on the travehng public.

" Please see attached computation savines sheet.

2. Estlmate of reductmn in construction costs. $5,873.94

3. Prediction of any effects the proposed change(s) will have on other department costs, such as
maintenance and operaﬁons

4. Anticipated date for submittal of detailed change(s) of items required by Section 104.6 of the
Specifications.

P

(date)”

- 5. Deadline for issning a change order to obtain maximum cost reduction, notmg the effect of
contract completion time or delivery schedule.

(date) : A {(effect)

6. Dates of any previous or concurrent submission of the same proposal. '

. (date and/or dates)




Additional Comments:

**‘f’orﬁon Below This Line To Be Filled'Out by MoDOT **
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Recommended . : g‘;(:._;JOSTZDB.OS14.40,13-06?0 A S — —
N Rejection - Distzict Engineer \) . .. -Date
Recommended , R L
Comnients:
N/Aa
] Approval
Recommended
] Rejection Federal Highway Administration © Date
Recommended Required for FHWA Full Oversight Projects
Commenis:

This is a 25% cost share PDVECP.
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